COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/31/2003

ESTIMATE SUMMARY 16:05:28
CONTID: C14369 ESTIMATE NO: 0001 PROG SPEC YR: 2002
PCN: 14369-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.0 DAYS TIME ALLOW: 24 WORK DAYS
Intersection of SH45 & Ivywood PERCENT TIME: 100.00 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: SHE 0451-007
Intersection of SH45 & Ilvywood
NAME OF ROAD: 45
PROJECT COUNTIES:  PUEBLO
CONTRACTOR:
ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 10/29/2003 DATE TIME STARTED 09/15/2003
26898 E. HWY 96 DATE LET 06/12/2003 DATE WORK BEGAN
DATE AWARDED 06/16/2003 DATE TIME STOPPED 10/30/2003
DATE CONTRACT EXECUTED 07/02/2003 DATE ACCEPTED 10/30/2003
PUEBLO CO 81001 719-948-3343 DATE NOTICE TO PROCEED  09/15/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 184,730.68  PARTICIPATING $ 170,985.04 $ 170,985.04
AWARD PROJECT AMT:  $ 161,402.30  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.56% TOTAL EARNINGS 170,985.04 170,985.04
FUNDS AVAILABLE: $ 13,745.64 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 170,985.04 170,985.04
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,622.73 -1,622.73
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 169,362.31 169,362.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 169,362.31 169,362.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 169,362.31
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ITEM
DESCRIPTION

ROADWAY

BRUSH CLEARING

*REMOVAL OF SIDEWALK

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF LUMINAIRE

REMOVAL OF GROUND SIGN

POTHOLING

TOPSOIL TWO LOCATIONS, PLUS MOBILIZATION

SEEDING (NATIVE) (HYDRAULIC) TWO LOCATIONS, INC  LUDING

MOBILIZATION
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CONTID: C14369 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14369-BID ESTIMATE RUN 10/31/2003
PROJECT: SHE 0451-007 ESTIMATE NO: 0001 16:05:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 212-00050 SOD 100.000 0.000
SF 0.000 0.00
1.10000 0.000 0.00
0055 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 8.070 0.000
TON 8.070 1,210.50
150.00000 8.070 1,210.50
0060 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3.000 0.000
GAL 0.000 0.00
2.40000 0.000 0.00
0065 412-00600 *CONCRETE PAVEMENT (6 INCH) 32.880 0.000
SY 32.880 1,775.52
54.00000 32.880 1,775.52
0070 503-00018 *DRILLED CAISSON (18 INCH) 12.000 0.000
LF 12.000 258.00
21.50000 12.000 258.00
0075 503-00036 *DRILLED CAISSON (36 INCH) 72.000 0.000
LF 72.000 2,808.00
39.00000 72.000 2,808.00
0080 608-00006 *CONCRETE SIDEWALK (6 INCH) 66.810 0.000
SY 66.810 3,340.50
50.00000 66.810 3,340.50
0085 608-00010 *CONCRETE CURB RAMP 28.100 0.000
SY 28.100 3,934.00
140.00000 28.100 3,934.00
0090 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 107.600 0.000
LF 107.600 1,829.20
17.00000 107.600 1,829.20
0095 613-00200 2 INCH ELECTRICAL CONDUIT 117.000 0.000
LF 120.000 960.00
8.00000 120.000 960.00
0100 613-00300 3 INCH ELECTRICAL CONDUIT 160.000 0.000
LF 94.000 987.00
10.50000 94.000 987.00



CONTID: C14369 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14369-BID ESTIMATE RUN 10/31/2003
PROJECT: SHE 0451-007 ESTIMATE NO: 0001 16:05:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 444.000 0.000
LF 470.000 5,640.00
12.00000 470.000 5,640.00
0110 613-07000 PULL BOX (SPECIAL) 4.000 0.000
EACH 4.000 1,300.00
325.00000 4.000 1,300.00
0115 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000 0.000
EACH 2.000 880.00
440.00000 2.000 880.00
0120 614-00012 SIGN PANEL (CLASS 11) 45.000 0.000
SF 45.000 652.50
14.50000 45.000 652.50
0125 614-70117 PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 8.000 5,120.00
640.00000 8.000 5,120.00
0130 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 14.000 0.000
EACH 14.000 9,520.00
680.00000 14.000 9,520.00
0135 614-72855 TRAFFIC SIGNAL CONTROLLER CABINET TYPE 333SD 1.000 0.000
EACH 1.000 15,500.00
15,500.00000 1.000 15,500.00
0140 614-72860 PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 8.000 720.00
90.00000 8.000 720.00
0145 614-72895 VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 2.000 0.000
EACH 2.000 11,500.00
5,750.00000 2.000 11,500.00
0150 614-81010 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) ON E-50' 2.000 0.000
MAST ARM & ONE-40' MAST ARM
EACH 2.000 21,230.00
10,615.00000 2.000 21,230.00
0155 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) BOTH ARE  30' 2.000 0.000
MAST ARM
EACH 2.000 17,050.00
8,525.00000 2.000 17,050.00
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PCN: 14369-BID ESTIMATE RUN 10/31/2003
PROJECT: SHE 0451-007 ESTIMATE NO: 0001 16:05:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 0.000
EACH 3.000 2,940.00
980.00000 3.000 2,940.00
0162 614-86105 TELEMETRY (FIELD) ADD A TELEMETRY 1.000 0.000
EACH 1.000 2,800.00
2,800.00000 1.000 2,800.00
0165 625-00000 *CONSTRUCTION SURVEYING 1.136 0.000
LS 1.000 3,500.00
3,500.00000 1.000 3,500.00
0170 626-00000 *MOBILIZATION 1.000 0.000
LS 0.546 13,650.00
25,000.00000 0.546 13,650.00
0175 627-00001 *PAVEMENT MARKING PAINT 6.000 0.000
GAL 6.000 540.00
90.00000 6.000 540.00
0180 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 250.000 0.000
WORD-SYMBOL
( ) SF 250.000 3,500.00
14.00000 250.000 3,500.00
0185 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 936.000 0.000
XWALK-STOP
¢ SF 936.000 10,389.60
11.10000 936.000 10,389.60
0190 630-00000 *FLAGGING 51.000 0.000
HOUR 51.000 1,198.50
23.50000 51.000 1,198.50
0195 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 0.000
DAY 12.000 420.00
35.00000 12.000 420.00
0200 630-00012 *TRAFFIC CONTROL MANAGEMENT 23.000 0.000
DAY 23.000 5,980.00
260.00000 23.000 5,980.00
0201 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 3.600 108.00
30.00000 3.600 108.00
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PCN: 14369-BID ESTIMATE RUN 10/31/2003
PROJECT: SHE 0451-007 ESTIMATE NO: 0001 16:05:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0202 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) FOR CLOSING 3.000 0.000
IVYWOOD
EACH 2.700 445.50
165.00000 2.700 445.50
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 0.000
EACH 5.400 837.00
155.00000 5.400 837.00
0206 630-80358 *FLASH ARROW PANEL (C TY) ARROW BOARD 1.000 0.000
EACH 0.900 1,350.00
1,500.00000 0.900 1,350.00
0210 630-80360 *DRUM CHANNELIZING DEVICE 75.000 0.000
EACH 67.500 1,350.00
20.00000 67.500 1,350.00
0215 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 18.000 0.000
EACH 16.200 405.00
25.00000 16.200 405.00
0216 900-00014 ADDED ITEM (LUMP SUM)/ PED POLE BASE, WRING, JUNIPE R 1.000 0.000
LS 1.000 1,660.49
1,660.49000 1.000 1,660.49
0220 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70190 F/A ELECTRIC SERVICE POWER SOURCE CONNECTION 865.420 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 184,730.68 $ 170,985.04 $ 170,985.04

PROJECT TOTAL CURRENT AMT $ 184,730.68 $

170,985.04 $ 170,985.04



